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Abstract: 
This report has been compiled for the development of an exit strategy for FIRMS project that 
was aimed at development of the Industry sector that included Agriculture implements sector, 
Marble & Granite sector, and PIFMS (pilot information financial mobile solution). The tasks of 
the consultant was to find out the constraints of the sector before intervention of FIRMS, to find 
out what FIRMS has done for each of the three sub sectors and what benefit have the 
beneficiaries (SMEs) got from these interventions. This data gathering was done by the 
consultant through personal visits to SME clusters located in the KPK, Punjab and Sindh 
provinces of Pakistan. An exit strategy based on: phase down, phase over, and phase out 
approaches was hence developed by the consultant. This exit strategy would ensure ways to 
achieve sustainability of the project interventions over a long period. 
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Executive Summary 
In order to nurture competitiveness through technology up gradation, process improvement the 
USAID Pakistan launched Firms Project in 2009 to accelerate sales, exports, investment, and 
job growth in targeted sectors. Firms project was designed to help create dynamic and 
internationally competitive private sector that create more jobs to help undercut the basis of 
extremism. After completing five years of activity, the Firms Project is expected to close its 
operations in December 2014 now seeks strategy to exit from its interventions. 

International models suggests following key elements to be undertaken before withdrawal of 
project interventions. 

1. Fulfillment of its promised commitments. 

2. Supporting promising areas identified during the project intervention through phase over  

3. Sustainability model through involving indigenous institutional spread that ensure 
continuity of the projects interventions 

Firms project has to cater for technology needs in M&G sector, establish key components of 
PIFMS in Swat and some soft interventions in all three sub-sectors of the industry sector. 

Background of Industry Sector 

This section discusses all three industry sectors including Agricultural implements, Marble and 
Granite, PIFMS. 

Agricultural implements and tools are being manufactured in Punjab, Sindh and Khyber 
Pakhtunkhwa. There are around 500 small and medium size manufacturing units in Punjab, with 
Faisalabad, Daska, Okara and Mian Chunnu being the major clusters, around 250 SMEs in 
Sindh and KPK. 

The sector is confronted with number of constraints that include, raw material availability, 
access to capital, tax burdening as last year 16% GST was imposed on agricultural implements, 
while the GST on the sales of tractor is 5%, expensive and irregular supply of electricity, no 
support from government, no access to new markets, shortage of skilled labor (specifically in 
Daska cluster) 

The world trade market of agricultural implements is over US$ 4 billion for specialized category 
and around US$ 500 million for non specialized category. Pakistan products in agricultural 
implement sector mainly fall in the non specialized category.  

Intervention of Firms project in this sector has considerably increased the sector in all envisaged 
areas of export orientation, employment generations, cost control and firms level efficient 
practices. Major interventions are complete in this sector while those remaining  

Pakistan’s annual production for marble and granite in the year 2012 was estimated to be 3.22 
million tons. Exports are estimated to be 3% of the total production while the rest is consumed 
locally. Standard squared block extraction is still a dream for marble and granite stakeholder as 
very few quarries in Pakistan have the capability of extracting squared block. More than 95% 
mine owners are still using orthodox un-wieldy, indiscriminate blasting technique resulting in 
quarrying waste and over burdening. This sector is yet to avail input relating to technology up-
gradation and export orientation, though some sporadic efforts were undertaken by the project 
team to introduce the SMEs of this sector 

Pilot for Information Financial Mobile Services PIFMS sector 
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Firms Project had been tasked to conduct a pilot to introduce services and products to 
beneficiaries supported under its interventions for the peach and potato clusters in Swat, Khyber 
Pakhtunkhwa. The pilot had included broadcasts of agricultural information anywhere in 
Pakistan where there was mobile coverage using cellular phones. 

The pilot’s implementation plan included broadcasting information through interactive voice 
response (IVR). Additionally, the pilot supported establishment of Information and Trading 
Centers, to promote products, elicit feedback, collect data, and disseminate information. 
Furthermore, mobile technologies, and the introduction of ‘Easy paisa’ mobile accounts, provide 
users the capability to carry out transactions on mobile phones anywhere in Pakistan where 
there is mobile coverage. 

Methodology 

Secondary research that included desk review and browsing at net to find out similar 
assignment with USAID projects in other countries was followed by individual interviews of the 
beneficiaries and focus group discussion with the stakeholders. International consultant Mr. 
Drew Schneider was provided with the reports on the required templates. Additionally following 
were considered in compiling the document at each stage of its development; 

Analyzing the exit strategies, devised by other successful national and international projects of 
USAID in economic growth sector / private sector development / value chain development to 
have an idea of contents and subject matter addressed. Identified the key elements of the 
program that need to be considered while devising the strategy document focusing on specific 
intervention that has the potential to sustain in the times to come. Developed the overall 
structure and framework of the exit strategy document in consultation with the beneficiaries and 
reported to the international consultant on his given templates. Identified the services/benefits of 
the project all the industrial sectors viz a viz M&G, Agri Implements and PIFMS that have the 
potential for sustenance without the project’s inputs and identified other service provider, 
development agents who could be made responsible for provision of set of services after 
withdrawal of USAID Firms project. 

Beneficiaries’ sense of ownership/commitment was evaluated through direct interview and 
group discussion with them and their capacity to continue program activities beyond the life of 
the project was ascertained. Institutional mapping at national / provincial / district / sector level 
that could become responsive to the needs of a sector’s beneficiaries was done in addition to 
specifying the most useful ongoing USAID support in each of the sectors and how it could be 
funded after the end of project. 

A list of organizations (business / governmental / non-governmental) working for the 
development of these sectors in Pakistan, and provide a critical analysis of their current role and 
capacities to undertake similar work was provided to the international consultant that could help 
in devising the exit plan. 

M&E is an embedded concept and constitutive part of every project or program design and is 
very important from various perspectives in the project life and its process of Phase over and 
phase out. This concept is elaborated in the report in its relevant section. 

Findings 

Agricultural Implements Manufacturing in Punjab, marble and Granite Processing and 
Manufacturing in all the provinces and PIFMS in Swat were undertaken besides other sectors 
by the Firms project. The project’s interventions have progressed fairly well along the VCD 
sustainability in some of these sub sectors of the industry sector. Agriculture implements sector 
was found progressing with commendable results where all the required interventions were 
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carefully crafted while it remained lagging behind in improving processes and processing 
practices in the M&G sector throughout the country. Similarly PIFMS couldn’t bear fruit due to 
bureaucratic snags and stopping of further intervention in Swat. 

Next Steps 

The first important step is finalizing sector-level exit plans.  Template for this plan is available in 
annex A (as given in the final report of principal consultant Drew Shnieder) 

The sector level exit plan template is supported with detailed instructions for using the template 
to complete sector-level exit plans. The plan has been elaborated by the principal consultant Mr. 
Drew Schnieder in the annexure. 
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1. Introduction  
In order to nurture competitiveness through technology up gradation and process improvement, the 
USAID Pakistan launched Firms Project in 2009 to accelerate sales, exports, investment, and job 
growth in targeted sectors. Through value chain at firms level to overall policy and regulatory 
environment, Firms project was designed to help create dynamic and internationally competitive 
private sector that create more jobs to help undercut the basis of extremism. After completing five 
years of activity the Firms Project is expected to close its operations in December 2014 and is now 
seeking strategy to exit from its Value Chain Development (VCD) interventions. 

While studying international models and similar project interventions reaching the stage of exit and 
adapting strategies and plans to put in place for smooth running of project interventions after the 
withdrawal of those specific initiatives, the following key areas are common in practice. 

1. Fulfillment of the project promised commitments with the beneficiaries 

2. Supporting promising areas identified during the project intervention through phase over  

3. Sustainability model through involving indigenous institutional spread that ensure continuity 
of the projects interventions 

Firms has to fulfill its commitment to the target beneficiaries in the short span of remaining five 
months which seems very challenging specifically in Marble and Granite and PFIMS sectors. In the 
M&G sectors, major intervention of technology up-gradation is yet to take place as none of the 08 
SMEs promised for supply of various advanced machinery items are entertained. This must be 
completed within the remaining period to ensure sustainability and the positive change as 
envisaged in the beginning of the project interventions. PIFMS is restrained by the government for 
furthering its initiative in the planned geographical location that need to be dealt with by involving 
trade bodies and industry associations. 

1.1 Background of industry sector 

1.1.1 Agriculture implement Sector 

Agriculture implements cover a very wide range of products with different functions, design and 
configuration along with wide range of pricing. The categories can include Tillage implements; Land 
and Seedbed preparation implements and tools; sowing implements; plant protection implements; 
harvesting, reaping and thrashing machines; Processing and value addition machinery & 
Transportation etc.  

Agricultural implements and tools are being manufactured in Punjab, Sindh and Khyber 
Pakhtunkhwa. There are around 500 small and medium size manufacturing units in Punjab, with 
Faisalabad, Daska, Okara and Mian Chunnu being the major clusters, around 250 SMEs in Sindh 
and KPK. 

Value chain of agricultural implements is not very complex, the final product reaches end customer 
after changing a few hands and going through a few value addition stages, starting from the 
suppliers of raw materials to standard parts manufacturers, who serve as vendors as well as 
assemblers, and finally to fabrication/assembling units from where they are sold to exporters and 
farmers.  

Up until now, agriculture implements manufacturing units are practicing crude and rudimentary 
manufacturing processes under highly nonprofessional management. There are however sector 
specific government institutions that facilitate the sector in productivity in different operational 
functions, these include Center for Agriculture Machinery and implement in Mian Chanu that was 
established with financial assistance of Dutch Government, Farm Machinery Institute Islamabad, 
Agriculture Machinery Research Institute Multan, Agriculture Mechanization Research Cell (Tando 
Jam Sindh), PCSIR Center Daska.  
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The sector is confronted with number of constraints that include, raw material availability, access to 
capital, tax burdening as last year 16% GST was imposed on agricultural implements, while the 
GST on the sales of tractor is 5%, expensive and irregular supply of electricity, no support from 
government, no access to new markets, shortage of skilled labor (specifically in Daska cluster) 

The world trade market of agricultural implements is over US$ 4 billion for specialized category and 
around US$ 500 million for non specialized category. Pakistan products in agricultural implement 
sector mainly fall in the non specialized category.  

Pakistan is exporting farm machinery and agricultural implements to neighboring Afghanistan and to 
quite a large number of African countries including Nigeria, Kenya, Tanzania, South Africa, 
Morocco, Ghana and regional countries including Bangladesh, and UAE etc. In the export market, 
Pakistan is operating in the lower price segment. Pakistan exported worth of US $ 7.5 million to 
Afghanistan, Sri Lanka, Bangladesh, Nigeria, Sudan, and other countries in 2009. India, China and 
Turkey are the major competitors in the markets where Pakistan is operating. There is also export of 
parts used in agricultural implements to companies in Europe. 

It was also observed that majority of the manufacturing units do not have websites, marketing 
collateral, and product branding.The prevalent marketing and sales system of agricultural 
implements can be termed as a combination of push system and pull system based on referral. The 
farmer of end user visits the manufacturer to buy the implements usually based on referral. 

1.1.2 Marble and Granite Sector 

Nature has blessed Pakistan with a variety of valuable and attractive colors of marble & granite in 
almost all its provinces. More than one hundred colors and shades of these stones have so far been 
explored that is more than any single country around the globe. Pakistani stone material is in high 
demand in the local and international markets. Marble produced with the brand name of “Ziarat 
white” is a high value item in terms of it’s per square foot price, besides new varieties of recently 
found momand white. Black granite of Mansehra and Oghi is a unique verity with fine texture and 
grandeur lust and is traded at considerable high price in the market, usually termed as black gold. 
The demand for dimensional stone is enjoying a rising trend throughout the world. According to ITC 
Trade map, the international trade for marble and granite for year 2012 was $ 28.5 billion.  

Onyx found in Baluchistan and coastal regain of Sindh is yet another very unique and rare material 
in the world with its color starting from light to deepest green tinge. The big mass of Onyx is 
extended to Iran and Afghanistan making a triangular formation but the colors found in Pakistani 
sides of this triangle witnesses general likeness among the costumers. For ease of general 
understanding onyx falls in the marble & granite category. 

Pakistan’s annual production for marble and granite in the year 2012 was estimated to be 3.22 
million tons. Exports are estimated to be 3% of the total production while the rest is consumed 
locally. Standard squared block extraction is still a dream for marble and granite stakeholder as very 
few quarries in Pakistan have the capability of extracting squared block. More than 95% mine 
owners are still using orthodox un-wieldy, indiscriminate blasting technique resulting in quarrying 
waste and over burdening. Most of the quarries have huge reserves of most demanded attractive 
colors are closed due to overburdening. Most common issue with dimensional stone extraction is 
most frequent closure of mining operations due to local issues caused by interest groups, extremists 
etc. This causes halt in consistency in supplying raw material to the processors causing a vicious 
cycle. 

Among the marble processing clusters are Shabqadar- subhankhwar in Charsadda District of KPK, 
Warsak Road in Peshawar Distric KPK, Nowshera and Mardan Districts-KPK, Khyber, Bajaur and 
Momand agencies-FATA, Islamabad, Mangopir Karachi-Sindh. In addition to these clusters small 
groups and sporadic spread of individual units are found all over the country. Processing is mainly 
done on locally manufactured non calibrated machinery resulting in low quality product with 
thickness variation of more than 3 mm. Standard acceptable variation in marble and granite tiles is 
0.5mm while for the slab it is 1.0 mm. The product thus cannot be exported.   
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Units productivity is suffered due to the irregular shape of raw blocks usually yielding 70-80 feet per 
ton while in the contrary squared block provide the yield of 120-130 feet per ton. Another constraint 
in exporting the processed stones is the capacity of the units, average capacity of production per 
unit is around 30,000 square feet or 2804 square meters per month. Almost all processing units are 
not energy efficient, the machinery in use in these is not designed by qualified engineers who could 
work out cutting tips relevance to the hardness of the stone and optimal RPMs for the electric 
motors driving the cutters. Significant amount of energy is also wasted due to wiring losses as poor 
connectivity, loose wiring and makeshift arrangements is the norm in the industry. 

1.1.3 Pilot for Information Financial Mobile Services PIFMS sector 

Firms Project had been tasked to conduct a pilot to introduce services and products to beneficiaries 
supported under its interventions for the peach and potato clusters in Swat, Khyber Pakhtunkhwa. 
The pilot had included broadcasts of agricultural information anywhere in Pakistan where there was 
mobile coverage using cellular phones. The “Pilot for Information and Financial Mobile Solutions” is 
a joint program of USAID’s Firms Project, Telenor Pakistan and Government of Khyber 
Pakhtunkhwa.  

This intervention was intended to benefit rural communities involved in the horticulture value chains 
whose livelihoods depend on growing and trading these high-value crops. Direct beneficiaries in the 
pilot program will be the farmers in the 11 peach clusters, six potato clusters and 22 fish farmers in 
Swat. 

The pilot’s implementation plan included broadcasting information through interactive voice 
response (IVR). Additionally, the pilot supported establishment of Information and Trading Centers, 
to promote products, elicit feedback, collect data, and disseminate information. Furthermore, mobile 
technologies, and the introduction of ‘Easy paisa’ mobile accounts, provide users the capability to 
carry out transactions on mobile phones anywhere in Pakistan where there is mobile coverage. With 
'Easy paisa' services farmers will be able to collect their payments and make other transactions 
through mobile accounts. SMS service to the beneficiaries on pre and post harvest instructions are 
test started with positive response but the information relating to weather, trade/ market information 
from Peshawar and D.I. Khan markets, and that of financial services is yet to be organized and 
made operational. All the interventions of Firms project are put on halt in Swat due to security 
situation. 
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2. The Exit Strategy 
2.1 Purpose  

The general purpose for development of the exit strategy and the exit plan is to keep the sectors 
moving on the development path even after the withdrawal of the project interventions. The planned 
withdrawal in September 2014 is in dire want of developing the strategy document arresting all 
possible avenues of support to the concerned sectors in all the areas of interventions in the value 
chain so that they could play their roles in, phase over and phase out of the project components. 
The study should entail following objective of the USAID Firms project; 

a) Demonstrate sustainability of the interventions, initiated by USAID Firms Project during its 
implementation period. 

b) Scalability (scale-up) and replication of the successful interventions for larger number of 
beneficiaries in these ten business sectors, by other development agencies / bodies 

c) Replication of the tested/proven development model to similar sectors, by USAID and /or 
other development agencies through their subsequent projects 

2.2 Objectives 

The objective of this consultancy is to work under the guidance and direction of international lead 
consultant for undertaking secondary and primary research, field work and other associated tasks 
to develop exit strategy for the following  business sectors of VCD component: Marble and 
Granite Processing, Agricultural Implements Manufacturing and Pilot for Information and Financial 
Mobile Solutions; encompassing all those activities that should be undertaken by Firms Project, 
and USAID for its upcoming projects to ensure sustainability, replication, and scalability 

2.3 Scope of the Impact Assessment 

Under this consultancy, the consultant will performed all of the tasks and activities given in section 
5, either clearly mentioned in this document or implied. 

a) The consultant will undertake the primary and secondary research including reviewing of the 
project documents (list is given in Annexure B) to identify the project’s objectives, 
implementation modalities, development model followed; and interventions initiated by the 
project. 

b) The consultant will work under the guidance and control of international consultant and will 
provide assistance in each activity / assignment, required for developing the exit strategy 
document for three industrial sectors. 

c) On need basis, the consultant will visit various locations in Pakistan to meet the Project 
COR, respective team members of VCD, project beneficiaries and various stakeholders of 
the sectors, as and when suggested by the international consultant and supervisor of the 
consultancy, to get their feedback and insights. 

d) The consultant will undertake the tasks given in section 5 for development of a 
comprehensive exit strategy, or any other task assigned by international consultant. 

e) The consultant will submit the deliverables on the format / template provided by supervisors. 
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3. Study Methodology 
3.1 The Study 

Secondary research that included desk review and browsing at net to find out similar assignment 
with USAID projects in other countries was followed by individual interviews of the beneficiaries 
and focus group discussion with the stakeholders. International consultant Mr. Drew Schneider 
was provided with the reports on the required templates. Additionally following were considered in 
compiling the document at each stage of its development; 

Analyzed the exit strategies, devised by other successful national and international projects of 
USAID in economic growth sector / private sector development / value chain development to have 
an idea of contents and subject matter addressed. 

Identify the key elements of the program that need to be considered while devising the strategy 
document focusing on specific intervention that has the potential to sustain in the times to come. 

Developed the overall structure and framework of the exit strategy document in consultation with 
the beneficiaries and reported to the international consultant on his given templates. 

Identified the services/benefits of the project all the industrial sectors viz a viz M&G, Agri 
Implements and PIFMS that have the potential for sustenance without the project’s inputs and 
identified other service provider, development agents who could be made responsible for 
provision of set of services after withdrawal of USAID Firms project. 

Beneficiaries’ sense of ownership/commitment was evaluated through direct interview and group 
discussion with them and their capacity to continue program activities beyond the life of the project 
was ascertained. 

Institutional mapping at national / provincial / district / sector level that could become responsive to 
the needs of a sector’s beneficiaries was done in addition to specifying the most useful ongoing 
USAID support in each of the sectors and how it could be funded after the end of Firms project. 

A list of organizations (business / governmental / non-governmental) working for the development 
of these the sectors in Pakistan, and provided analysis of their current role and capacities to 
undertake similar work was provided to the international consultant that could help in devising the 
exit plan. 

Macroeconomic context, key trends, policy and regulations of all the three sectors was 
analyzed, along with challenges and issues being faced by the firms operating in these 
sectors. 

Public / private sector organizations / partners that can carry forward the project’s interventions in 
the given macroeconomic and microeconomic contexts were identified with their capacities for 
specific desired tasks, and the list was shared with the international consultant.  

Mapping of industry association, chamber of commerce, trade bodies, etc was done that can act as 
advocacy forum for promoting Firms Project’s interventions / development model.  

Exit document template developed by the international consultant was filled accordingly mentioning 

the exit stages and the services that need to be strategized with the concerned partners while 
keeping mind market driven / market led measures rather than community driven / community led 
approaches.  

Taking into account the above analysis and assessment, prepared an exit strategy including 
detailed exit Plan for the remaining project time was imbedded in the templates provided by the 
international consultant to be reflected in his final report. This plan is available in annex A. 

Institutional mechanism for sustainability of project’s interventions after project closure as to how 
project should withdraw its resources while protecting its achievements and ensuring continued 
progress toward its goals is given in the recommendation section. 



Exit Strategy Development – Industry Sector Final Report 
 

 

 

USAID Firms Project Page. 7 

 

Mechanisms for strengthening the business sectors’ associations / bodies / business 
development services providers / related governmental and non-governmental organizations; who 
can take the ownership and can assist / facilitate the replication of the workable and tested 
interventions to other players / business sectors was also shared with the international consultant 
for inclusion in the final report. 

Financials are worked out to ascertain the required funds for making it convenient for leveraging 
and sustainability of the project interventions. 

Role and Responsibility of Partner Organization 

For the implementation of the exit strategy, institutions were identified with their proposed role and 
capacity for delivering the desired services to the beneficiaries of the Firms project. The list of 
these institution is annexed. 

Risks and Assumptions 

Agri Implements sector 

 It is feared that most of the SMEs intervened by the project in Faisalabad and Daska would 
not be completing their production facilities restructured according to the lean principles. This 
activity thus may end up pre mature which may result in bringing back these SMEs to a square one 
position. 

 The spinoff as expected within the clusters of Faisalabad and Daska may not take place as 
envisaged by the project due to business secretes the SMEs feels for their own entity is more 
important than promoting others.  

Marble and Granite Sector 

 Time shortage in purchase and installation of machinery is a definite risk in completing the 
desired intervention. 

 There is a poor institutional infrastructure available in the M&G sector that can be trusted for 
the phase over of the project activities.  

 The Associations in both the mining and processing are quite weak and poised by non-
productive politics.  

Pilot for information and Financial  

 Ban from the government on firms activities in Swat. 
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Financial requirements to implement exit strategy 

Institutional Support to Associations/ Chamber/ TIC 
  

       

S.No Cost Heads Qty Rate PKR Monthly Yearly 
Total(for 2 
years) 

1 Salary for coordinator 3 60000 180000 21600000 4320000 

2 Other benefits 1 50000 50000 600000 1200000 

3 Computer 3 75000 0 0 225000 

4 Printer 1 20000 0 0 20000 

5 Travelling (petrol 300 lit/ month) 3600 105 378000 4536000 9072000 

6 Stationary 1 1000 1000 12000 24000 

7 Miscellaneous 1 5000 5000 60000 1200000 

 
Sub Total 

   
7368000 16061000 

       

       
Marketing Support 

     

S.No Cost Heads 

Qty/ 
partici 

pants 

Rate PKR Per Exhb Total 
 

1 AgraME exhibition Dubai (2 Exhibitions) 10 300000 3000000 6000000 
 

2 
M&G Big 5 Exhibition Saudi Arabia (2 
Exhb) 

8 300000 2400000 4800000 
 

3 M&G Qatar Project (2 exhb) 8 300000 2400000 4800000 
 

 
Sub Total 

   
15600000 

 

 

Total 

   

20714000 36775000 

 

A total sum of PKR 36.7 million or $0.37m will be required to support the exit plan which will 
gradually be taken over by the concerned business associations/ chambers and exhibition by 
TDAP. Even during the USAID support, period office space and utility charges will be borne by the 
concerned association/ trade body or chamber of commerce and industry where the coordinator 
will be housed.  

The amount is not inclusive of the cost of marble and granite sector planned purchase of 
machinery. It was not worked out as it varied with type of machinery item and the specific SME 
requirements. 

3.2 Monitoring & Evaluation 

M&E is an embedded concept and constitutive part of every project or program design (“must be”). 
M&E is not an imposed control instrument by the donor or an optional accessory (“nice to have”) of 
any project or program. M&E is ideally understood as dialogue on development and its progress 
between all stakeholders. 

In general, monitoring is integral to evaluation. During an evaluation, information from previous 
monitoring processes is used to understand the ways in which the project or program developed 
and stimulated change. Monitoring focuses on the measurement of the following aspects of an 
intervention: 
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 On quantity and quality of the implemented activities (outputs: What do we do? How do we 
manage our activities?) 

 On processes inherent to a project or program (outcomes: What were the effects /changes 
that occurred as a result of your intervention?) 

 On processes external to an intervention (impact: Which broader, long-term effects were 
triggered by the implemented activities in combination with other environmental factors?) 

Evaluations should help to draw conclusions about five main aspects of the intervention: 

 Relevance to the Firms project envisaged plan 

 Effectiveness in carrying the objective of sustaining the project components 

 Efficiency in carrying out the planned task by the new arrangement 

 Impact that is visualized in the increase of revenue of the firm and creation of employment.  

 Sustainability of the project by introducing best practice model to each and every firm in the 
clusters in Agri Implements, Marble and Granite and Peach in Punjab, nationwide and in 
Swat respectively 

Information gathered in relation to these aspects during the monitoring process will provides the 
basis for the evaluative analysis. 

The evaluation process is an analysis or interpretation of the collected data which delves deeper 
into the relationships between the results of the project/program, the effects produced by the 
project/program and the overall impact of the project/program. 

3.3 Sample Size Calculation 

Almost all beneficiaries in Marble and Granite sector were visited while in Agricultural Implements 
eight out of eighteen beneficiaries making up to 44% were visited in Faisalabad and Daska. In 
PIFMS, a group of potential exporters was met in Rawalpindi during their training session in a local 
hotel.  

3.4 Study Instruments 

Direct interviews of the beneficiaries and focused group discussions remained the key study 
instrument. Almost all beneficiaries in marble sector were interviewed and their opinions were 
solicited about the program. Around 44% of 18 SMEs, while 80% of the old cases 10 SMEs in light 
engineering, agriculture implements sector were interviewed in Dask and Faisalabad. In PIFMS 
sector FGD was held in Islamabad where the SMEs of the peach sector were having their training 
session in a local hotel.  

SMEs 
Sectors 

Locations PIFMS 
Marble 
Sector 

Agriculture 
Implements 

Sector 

Total 
Covered 

 Islamabad 11 3 0 14 

 Peshawar, Charsadda 0 4 0 04 

 Lahore, Daska, Faisalabad 0 1 8 09 

 Karachi 0 4 0 04 

Total 11 12 08 31 

A focused group session was held with cluster leaders of 11 clusters representing Swat peach 
sector, who received training on the use of mobile phone to benefit from the messaging program for 
pre and post harvest treatment of peach.  
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3.5 Quality control 

The report in different templates was checked with the international consultant at various stages of 
its development. The content of this report are based on the deliberation with the beneficiaries in 
interviews with them and focused grouped discussion. What the consultant picked out of these 
discussion was cross checked with the beneficiaries/ interviewee before giving it a final shape. 

3.6 Limitations of the Study 

Visit of Swat peach sector clusters was not made due to government intervention impeding meeting 
these key players in Swat. Meeting was held with them in Islamabad but was not that fruitful as it 
otherwise could have been there in Swat. Time constraint kept us away from covering all SMEs in 
agriculture implements sector, however those visited virtually represented the total population. 

Planned intervention in marble and PIFMS were not complete keeping the interview limited to 
speculations instead of actual results. 
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4. Study Findings 
4.1 The Industry Sector: 

Agriculture Implements Sector 

Key Constraints 

Processing-Level 

Awareness and Capacity constraints in the sector as a whole 

Lake of know how in using appropriate machinery and equipment that will help improving their 
productivity. 

High cost on fabricating implement due to low efficiency of machinery and equipment 

Irregular supply of Electricity resulting into long hours of power shut down 

High energy consuming welding plants with low production 

There is lack of on the job training 

Workers generally lack basic skills in quality control and safety measures.  

General lack of material selection that escalates  

Sectoral shift of labor specifically for SMEs in Daska as it is close to Sialkot where more 
promising SMEs with potential of making better pay is available. 

Improper marketing of products both in the local and international markets 

Cut throat competition resulting in subsistence level in monetary return 

No promotional efforts in marketing the products on web and other sources 

1b. USAID FIRMS Project Engagement 

FIRMS is assisting 18 SMEs in Faisalabad and Daska. The program objective is to increase the 
economic value of project-assisted SMEs with improvement in their manufacturing processes 
resulting in optimal production with improved product quality for local and export markets  

Planned Program Elements 

SMEs are provided with Welding plants, Air Compressor, Press for straightening, material 
hardness tester and gauges.  In addition, they are provided with 1. Advisory support for 
improving the business through placing the production floor in order by introducing lean program 
and providing on the job training on machinery and equipment provided to the SMEs . 2. 
Providing the client some essential machinery, equipment and tools as mentioned above, that 
will improve the productivity at optimal scale. 3. Exposure to SMEs through visits to local best 
practice firms like Atlas Honda/ Infinity/ GTDMC/Beco Engineering. And to participate in the 
international exhibition and specially tailored meeting visits to the production sites of benchmark 
countries. 

Marble and Granite Sector 

Key Constraints 

Processing-Level 

 Non-availability of the selected marble variety in the required quantities 

 In-consistency in product supply for the desired color of stone 

 Time lines for the product availability cannot be worked out. 

 Non calibrated machinery 
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 Loose foundations resulting in vibration that restricts precision cutting  

 Lack of focus on product presentation.  

 Absence of active websites with updated product information with the SMEs.  

 Non-availability of key tests pertaining to the attributes of the marble and granite materials.    

 Lack of knowledge and understanding regarding stones application. 

1b. USAID FIRMS Project Engagement 

FIRMS is assisting 12 SMEs in Charsadda, Peshawar, Islamabad, Muridke, and Karachi. The 
program objective is to increase the economic value of project-assisted SMEs with improvement in 
their manufacturing processes for 8 out of 12 SMEs resulting in optimal production with improved 
product quality for local and export markets. 4 SMEs based in Karachi were assisted only in 
marketing in local and international markets.  

Planned Program Elements 

6 SMEs in tile making and 2 SMEs in marble mosaic and handicraft are promised to be provided 
with machinery and equipment customized to their local requirements. In addition, they are 
provided with advisory support for improving the business through placing the production floor in 
order to introduce lean program to the SMEs. Exposure to all 12 SMEs is given by facilitating 
them in participating in local and foreign exhibitions. International exhibition include “Big 5” in 
Saudia Arabia and “Qatar Project” in Doha, Qatar. 

PIFMS 

Key Constraints 

 Limited access to up to date crop advisory and market and weather information 

 Difficulty in conducting efficient and safe financial transactions 

 Limited interaction between buyers and sellers in distant domestic markets 

 Difficulty in identifying new business 

USAID FIRMS Project Engagement 

FIRMS is assisting 1350 Farmers in 33 clusters in Swat by providing information on pre and post 
harvest technique/ best practices via SMS. A tripartite arrangement has been furnished between 
FIRMS project, Government of KPK (Agriculture Department) and Telenor Pakistan. The program 
objective is to increase knowledge of the farmers/ growers of Swat on Peach, Potato and Fisheries. 
The arrangement envisages establishment of TIC (trade information center) in Swat, manned by an 
expert whose salary expense will be picked by FIRMS project, while office and other essentials will 
be borne by KPK Government and Telenor will facilitate in uploading the messages as per crop 
calendar (software of which is developed by FIRMS). So far 15000 SMEs/ Farmers have benefitted 
from messaging program on pre and post harvest of Peach. Market information and financial 
solutions to the farmers is yet to be materialized while the program operations in Swat are already 
put on halt. 

Planned Program Elements 

SMEs are provided with Welding plants, Air Compressor, Press for straightening, material 
hardness tester and gauges. In addition, they are provided with 1. Advisory support for 
improving the business through placing the production floor in order by introducing lean program 
and providing on the job training on machinery and equipment provided to the SMEs. 2. 
Providing the client some essential machinery, equipment and tools as mentioned above, that 
will improve the productivity at optimal scale. 3. Exposure to SMEs through visits to local best 
practice firms like Atlas Honda/ Infinity/ GTDMC/Beco Engineering. And to participate in the 
international exhibition and specially tailored meeting visits to the production sites of benchmark 
countries.  
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5. Conclusion and 
Recommendations 

Agriculture Implements 

The management of FIRMs projects should not focus on institutionalizing the interventions through;  

a) Development of linkages between the industries associations with the provincial and federal 
government establishments (like TUSDEC, SMEDA and others mentioned in the intuitional 
mapping) through a window that has to be established with in the secretariat of clustered 
association both in Daska and Faisalabad;. 

b) Advisory support intervention can be sustained by making full-fledged arrangements with 
SMEDA that will help in identifying various donors and other initiative which would help in 
promoting best industrial practices of these SMEs at the time of need. 

c)  TDAP can be approached through the chamber of commerce and industries in Faisalabad 
and Sialkot for participation of Agri implement SMEs in the international exhibition to 
introduce their products. TDAP can also help facilitating the delegation of these SMEs for 
their exposure visits to the leading countries that make agriculture implements. 

Marble and Granite Sector 

The management of FIRMs projects should focus on institutionalizing the interventions through; 

a) We cannot for sure say at this point in time as to whom should be considered for phase over 
as all the institutional framework available for this sector is not very supportive and that it 
lacks capacity too. 

b) Advisory support intervention can be sustained by making full-fledged arrangements with 
SMEDA that will help in identifying various donors and other initiative which would help in 
promoting best industrial practices of these SMEs at the time of need. 

c) TDAP can be approached through Firms project and linked with APMIA for facilitating the 
exporting SMEs in the sector 

PIFMS 

SMS intervention could have played its role more effectively had the plan been verified at each 
stage by the beneficiaries. 

Government/ Army should be taken on board for resuming the tasks to achieve the project goal. 
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6. Annexure 
Annex -A Developing Sector-Level Exit Plans 

The template provided in this annex comprises a set of seven tables. Each table should be completed by the 
respective sector team in consultation with VCD component management and any consultants retained to 
support the development of sector-level exit plans. Ultimate responsibility for completing the tables should rest 
with the sector team lead. Guidance for completing each table is provided below. 

* Note that nothing should be changed in the shaded cells in the template tables. Information is only to be put 
in the white or lightly shaded cells. If there are not enough rows in the table(s) then additional rows should be 
added from the bottom. 

Table 1: Completing Planned Activities and Resolving Outstanding Issues 

Table 1 is designed to facilitate the activities discussed in sections 3.2.1 and 3.2.2 of the overall exit strategy. 
Information from the tables in section 4.1 provides a starting point for completing the table for each sector, but 
the teams should make sure to review notes and correspondence, etc! to make sure that all items have been 
captured in the table. Once all activities and issues have been listed in the table, the teams should fill in the 
remaining columns for each item to clarify status and establish target dates. 

Table 2: Completing the Sector Summary Document 

Table 2 is designed to facilitate the activities discussed in section 3.2.3 of the overall exit strategy. Information 
from the tables that have been included in Annex C of this document can be used as a starting point for 
completing the table for each sector, but the teams should make sure to also review files to make sure that 
everything is captured. Again, as all the items are listed in the table the teams should fill in remaining columns 
for each item. 

Table 3: Preparing The Program Beneficiaries For Sustainability Assessment 

Table 3 is designed to initiate the assessment described in section 3.3 of the overall exit strategy. Each 
beneficiary for the sector program should be included. The table is important because the VCD sustainability 
process establishes milestones around repeat orders in target markets and the realization of business 
benefits. In order for a beneficiary to move from Phase 3 to Phase 4 of the process a target product(s) and 
target market(s) that require utilization of the Firms assistance need to be established. 

Table 4: Assessing Beneficiary Progress Against the VCD Program Sustainability Process 

Table 4 is designed to complete the assessment described in section 3.3 of the overall exit strategy. Each 
beneficiary’s current status (as of June 30th) with respect to the milestones needs to be assessed, as well as 
their projected status as of Sep 30th and Dec 31st. Each beneficiary should be listed only once in each of the 
three status columns pertaining to the three quarters. The beneficiary should be listed in the furthest row 
down where each of the milestones for that stage has been completed. 

Note that there is a set of exhibits in section 4.2 of the main document that attempt to depict progress against 
milestones. These should not be used for the purpose of completing the sector-level plan as they are 
summary level and not based on a review of actual data to indicate whether specific milestones have been 
achieved. The table in the exit plan needs to be much more precise. 

Table 5: Reinforcing Program Sustainability through Broad Institutional Engagement 

Table 5 is designed to facilitate the reinforcing sustainability aspects of institutional engagement activities that 
are described in section 3.5 of the overall exit strategy. Initial information to complete the table can be 
obtained from the tables in section 4.4 of the main document. This should be complemented with discussions 
among team and management to complete the overall picture. 

Table 6: Managing The Program’s Portfolio of Development Assets 

Table 6 is designed to complete the assessment that is described in section 3.4 of the overall exit strategy, as 
well as the leveraging and scaling aspects of the institutional engagement activities that are described in 
section 3.5 of the overall exit strategy. Initial information to complete the table can be obtained from exhibits in 
section 4.3 of the main document and the tables in section 4.4 of the main document. As with the other 
elements of sector level plans, populating the table should be complemented with discussions among team 
and management to complete the overall picture. 
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Table 7: Action Plan and Task List 

Table 7 is designed to enable the teams to turn everything that is recorded in Tables 1 through 6 into 

consistently structured action items. The approach to completing Table 7 includes the following steps: 

 For each planned activity included in Table 1 list the specific tasks required to complete the activity 
and assign responsibility and a target date. If necessary or relevant, include a description of the task 
and status information in the space provided. 

 For each outstanding issue included in Table 1 list the specific tasks required to resolve the issue and 
assign responsibility and a target date. If necessary or relevant, include a description of the task and 
status information in the space provided. 

 Every sector team should prepare a summary document (or sector final report) as discussed in 
section 3.2.3 of the main document. Table 2 provides most of the information required to establish the 
table of contents for that summary document. The tasks involved with writing the summary document 
and editing/approving the summary document should be listed in Table 7 with responsibilities 
assigned and target dates assigned. 

 Every sector team needs to prepare its beneficiaries for the sustainability assessment as discussed in 
section 3.3 of the main document (and captured in Table 3 of the template). The tasks involved with 
completing Table 3 should be listed in Table 7 with responsibilities assigned and target dates 
assigned. 

 Every sector team needs to assess its beneficiaries against the VCD Sustainability Process as 
discussed in section 3.3 of the main document (and captured in Table 4 of the template). The tasks 
involved with completing Table 4 should be listed in Table 7 with responsibilities assigned and target 
dates assigned. 

 Every sector team needs to identify a list of potential organizations to provide external support 
according to the roles defined alongside the VCD Sustainability Process. External support 
organizations should be identified for recruiting for all roles where there are still beneficiaries listed in 
the respective stage in the far right column of Table 4. The tasks involved with completing Table 5 
should be listed in Table 7 with responsibilities assigned and target dates assigned. 

 Every sector team needs to identify its development assets. In addition, each team needs to identify 
the organizations that might be engaged to deploy those assets. External organizations should be 
identified for recruiting for all roles for each asset that the team wishes to deploy. The tasks involved 
with completing Table 6 should be listed in Table 7 with responsibilities assigned and target dates 
assigned. 

 Finally, each team will need to plan for outreach efforts to try and recruit and engage the 
organizations outlined in Table 5 and Table 6. The tasks involved with scheduling these meetings with 
potential partners, having the meetings, and following up on those meetings should all be listed in 
Table 7 with responsibilities assigned and target dates assigned. 
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Table 1: Completing Planned Activities and Resolving Outstanding Issues 

Planned Activities Still Remaining Outstanding Issues 

# Description of Planned Activity Status / Comments Target Date # Description of Outstanding Issue Status / Comments Target Date 

1    1    

2    2    

3    3    

4    4    

5    5    

6    6    

7    7    

8    8    

9    9    

10    10    

11        

12        

13    13    

14    14    

15    15    

16    16    

17    17    
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Table 2: Completing the Sector Summary Document 

Summary of Key Documents Summary of Key Activities Completed 

# Document Name  Date (s) Description of Document # Activity Name  Date(s) of 
Activity 

Description of Activity 

1    1    

2    2    

3    3    

4    4    

5    5    

6    6    

7    7    

8    8    

9    9    

10    10    

11    11    

12    12    

13    13    

14    14    

15    15    
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Table 3: Preparing The Program Beneficiaries For Sustainability Assessment 

# Company Name Support Provided through FIRMS Intervention 

Baseline 
Jobs 

(# FTEs) 

Baseline 
Sales / month 

($ US) 

Market(s) Targeted with 
FIRMS Intervention 

Product(s) Targeted 
with FIRMS 
Intervention 

1       

2       

3       

4       

5       

6       

7       

8       

9       

10       

11       

12       

13       

14       

15       
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Table 4: Assessing Beneficiary Progress Against the VCD Program Sustainability Process 

VCD Program Sustainability Process Name of Beneficiary SMEs Achieving All Milestones By: 

# Stage Name Milestones to Graduate (actual) June 30, 2014 (estimated) September 30, 2014 (estimated) December 31, 2014 

1 Recognition. Beneficiaries are 
generally unaware of the 
business benefits associated 
with adopting new technologies, 
new processes, new 
management tools, new market 
linkages. 

 Participation Agreement(s) 
Signed with Project 

 This should be N/A in most cases 

 

 This should be N/A in all cases  This should be N/A in all cases 

2 Acquisition. Beneficiaries are 
aware of the business benefits of 
the solution(s) and working with 
the program to actively secure 
the support that is required to 
acquire them and realize the 
business benefits. 

 Delivery & Acceptance of All 
Project Support 

 Beneficiary Fulfillment of All Cost 
Share Requirements 

 Tech.& Equipment all 
Functioning According to 
Specifications 

 There will still be quite a few 
companies in this stage in each 
program where key activities are still 
outstanding.  

 This should be N/A in most cases  This should be N/A in most cases 

3 Adoption. Beneficiaries have 
acquired the solution(s) and are 
actively working to develop 
competence in employing the 
solutions such that the business 
benefits are realized. Mistakes 
and setbacks are common in this 
stage. 

 Target Buyers and Markets 
Selected 

 Repeat Orders from Target 
Buyers &Markets Fulfilled 

 Business Benefits Realized on 
the Top & Bottom Line  

 TBD  TBD  TBD 

4 Integration. Beneficiaries have 
become comfortable and 
competent employing the 
solution(s) and have started to 
realize the business benefits. 
Focus is now seamless 
incorporation into business 
operations. 

 Business Benefits Sustained on 
the Top & Bottom Line  

 Demonstrated Alignment in Term 
of Systems, Culture & People 

 Long Run Financial Viability of 
the Solution Established 

 TBD  TBD  TBD 

5 Sustainability. Beneficiaries 
developed sufficient capacity 
and commitment that the 
intervention is now clearly 

  TBD  TBD  TBD 
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Table 4: Assessing Beneficiary Progress Against the VCD Program Sustainability Process 

VCD Program Sustainability Process Name of Beneficiary SMEs Achieving All Milestones By: 

# Stage Name Milestones to Graduate (actual) June 30, 2014 (estimated) September 30, 2014 (estimated) December 31, 2014 

market sustainable. 

 

  



Exit Strategy Development – Industry Sector Final Report 
 

 

 

USAID Firms Project Page. 23 

 

Table 5: Reinforcing Program Sustainability through Broad Institutional Engagement 

VCD Program Sustainability Process Institutions To Consider to Fill The External Assistance Roles 

# Stage / Milestones to Graduate External Assistance Role Institutions To Consider for Lead Role Institutions to Consider for Supporting Role 

1 Recognition 

 Participation Agreement(s) 
Signed with Project 

Design. Focus is on analysis, 
recruitment of the program 
beneficiaries, developing 
specifications, and testing the 
solution(s), developing a 
budget, structuring agreements 
with beneficiaries. 

 This should be N/A in all cases  This should be N/A in all cases 

2 Acquisition 

 Delivery & Acceptance of All 
Project Support 

 Beneficiary Fulfillment of All Cost 
Share Requirements 

 Tech. & Equipment all 
Functioning According to 
Specifications 

Implement. This is the 
execution stage for external 
support providers; it is often 
portrayed as the delivery stage. 
Delivery of hard goods and also 
training delivery and execution 
of capacity building 
consultancies. 

 This should be N/A in most cases  This should be N/A in most cases 

3 Adoption 

 Target Buyers and Markets 
Selected 

 Repeat Orders from Target 
Buyers & Markets Fulfilled 

 Business Benefits Realized on 
the Top & Bottom Line  

Support. Post delivery stage is 
focused on support and 
problem solving with 
beneficiaries. This is where 
setbacks and mistakes are 
common so key roles for 
external support providers in 
this stage are reinforcement 
and encouragement to 
beneficiaries. 

 TBD  TBD 

4 Integration 

 Business Benefits Sustained on 
the Top & Bottom Line  

 Demonstrated Alignment in Term 
of Systems, Culture & People 

 Long Run Financial Viability of 
the Solution Established 

Monitor. Once beneficiaries 
have crossed into this stage the 
reliance on external support 
providers tends to decline 
rapidly and significantly. The 
focus of the external support 
provider at this point is on 
collaboration and opportunities 
to leverage results. 

 TBD  TBD 

5 Sustainability Evaluate.  TBD  TBD 
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Table 5: Reinforcing Program Sustainability through Broad Institutional Engagement 

VCD Program Sustainability Process Institutions To Consider to Fill The External Assistance Roles 

# Stage / Milestones to Graduate External Assistance Role Institutions To Consider for Lead Role Institutions to Consider for Supporting Role 

Leverage. 

Scale. 

 

 

Table 6: Managing The Program’s Development Assets In Order To Be Leveraged and Scaled 

Development Assets To Leverage or Scale Institutions To Recruit To Play The Key Roles of the VCD Program Sustainability Process 

# Asset 
Category 

Asset Name  / Description  Design 

Focus is on analysis, 
recruitment of the program 
beneficiaries, developing 
specifications, and testing 
the solution(s), developing a 
budget, structuring 
agreements with 
beneficiaries. 

 Implement 

This is the execution stage for 
external support providers; it is 
often portrayed as the delivery 
stage. Delivery of hard goods and 
also training delivery and 
execution of capacity building 
consultancies. 

Support 

Post delivery stage is focused on 
support and problem solving with 
beneficiaries. This is where 
setbacks and mistakes are 
common so key roles for external 
support providers in this stage 
are reinforcement and 
encouragement to beneficiaries. 

 

Monitor 

Once beneficiaries have crossed 
into this stage the reliance on 
external support providers tends 
to decline rapidly and 
significantly. The focus of the 
external support provider at this 
point is on collaboration and 
opportunities to leverage results. 

1 

New Products, 
Services, 

Process, etc... 

     

2      

3      

4 
New Markets, 

Buyers, 
Marketing 

Channels, etc… 

     

5      

6      

7 Similar Sectors      
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Table 6: Managing The Program’s Development Assets In Order To Be Leveraged and Scaled 

Development Assets To Leverage or Scale Institutions To Recruit To Play The Key Roles of the VCD Program Sustainability Process 

# Asset 
Category 

Asset Name  / Description  Design 

Focus is on analysis, 
recruitment of the program 
beneficiaries, developing 
specifications, and testing 
the solution(s), developing a 
budget, structuring 
agreements with 
beneficiaries. 

 Implement 

This is the execution stage for 
external support providers; it is 
often portrayed as the delivery 
stage. Delivery of hard goods and 
also training delivery and 
execution of capacity building 
consultancies. 

Support 

Post delivery stage is focused on 
support and problem solving with 
beneficiaries. This is where 
setbacks and mistakes are 
common so key roles for external 
support providers in this stage 
are reinforcement and 
encouragement to beneficiaries. 

 

Monitor 

Once beneficiaries have crossed 
into this stage the reliance on 
external support providers tends 
to decline rapidly and 
significantly. The focus of the 
external support provider at this 
point is on collaboration and 
opportunities to leverage results. 

8 or Regions to 
Apply the 

Intervention 
Model 

     

9      

10 Scalable 
Models to Be 
Developed 

     

11      
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Table 7: Action Plan and Task List 

# 
Task / Activity Description (If Necessary) Person Responsible 

Target  Date / or 
Deadline 

Status / Comments / Issues Done 

1       

2       

3       

4       

5       

6       

7       

8       

9       

10       

11       

12       

13       

14       

15       

16       

17       
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Annex-B Institutional Mapping 

USAID | Pakistan 

Commercial Agriculture Project (CAP) 

Agribusiness Support Project (UAP) 

Commodity Import Project (CIP) 

Punjab Enabling Environment Project (PEEP) 

Sindh Enabling Environment Project (SEEP) 

Youth Workforce Development Project 

Trade Project 

SME / BDS / Entrepreneurship Project 

Financial Sector Project 

AusAID  

 

ASLP 

GIZ 

 

 

Training  Centers of the Bavarian Employers' Assocaition (BFZ) 

 

Senior Experten Services (SES) 

JICA 

 

 

Asian Productivity Organization (APO) 

         

World Bank 

 

World Bank Punjab Irrigation Program 

Economic Revitalization for FATA and KPK 

United Nations 

 

United Nations Industrial Development Organization (UNIDO) 

 

United Nations Development Program (UNDP) 

         

International NGOs 
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… 

 Local NGOs 

 

… 

 

         

Ministry of Commerce 

 

Pakistan Institute of Trade and Development (PITD) 

 

Trade Development Authority of Pakistan (TDAP) 

 

Agriculture Committees 

  

  Ministry of Industry and Production 

 

Pakistan Industrial Development Corporation (PIDC) 

 

National Industrial Parks Development & Management Company 
(NIP) 

 

Technology Up gradation and Skill Development Company (TUSDEC) 

 

Pakistan Stone Development Company (PASDEC) 

 

Small & Medium Enterprise Development Authority (SMEDA) 

  

CFC for Light Engineering Cluster Marda 

  

Marble Mosaic Centers 

  

Investment Promotion Unit 

 

Pakistan Industrial Technical Assistance Center (PITAC) 

 

  Ministry of National Food Security and Research 

 

Pakistan Agricultural Research Council (PARC) 

 

National Agricultural Research Center (NARC) 

  

Farm Machinery Institute 

  

Technology Transfer Institute (TTI) 

 

National Linkages Initiative 
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Agriculture Policy Institute (API) 

Ministry of Science & Technology 

 

Pakistan Council of Scientific & Industrial Research (PCSIR) 

  

Cast Metal & Foundry Technology Center (CM&FT) Daska 

  

Dimension Stones Evaluation Center (DSEC) Peshawar 

 

Pakistan Standards and Quality Control Authority (PSQCA) 

 

  

         

Agriculture Department 

 

Punjab Agricultural Research Board 

 

Extension & Adaptive Research 

  

Agricultural Mechanization Research Institute (AMRI) Multan 

  

Center for Agriculture Machinery Industries (Mian Channu) 
Promotion 

   Technical, Education & Vocational Training Authority (TEVTA) 

Punjab Vocational Training Centers (PVTC) 

         

Agriculture Department 

 

Agriculture Mechanization Research Cell (AMRC) Tandojam 

Board of Investment 

 

Enterprise Development Cell 

Technical, Education & Vocational Training Authority (TEVTA) 

         

Agriculture Department 

 

Agricultural Research System (ARS) 
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 Hyatabad Industrial Estate (Peshawar) 

 

Material Testing Laboratory 

         

University of Peshawar 

 

Center of Excellence in Geology 

Geology Department 

University of Agriculture, Faisalabad 

 

Ayuh Agricultural Research Institute 

 

         

Sustainable Development Policy Institute (SDPI) 

Pakistan Institute of Development Economics (PIDE) 

         

… 

  

         

Marble & Granite 

 

SMB Marble Karachi 

 

Haqeeq Marble Lahore 

 

Kohsar Marble Islamabad 

Ag Implements 

 

Millat Tractors Limited 

 

Al Ghazi Tractor Limited 

 

Orient Auto Industries 

 

Agro Tractor Pvt. Ltd. 
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Sialkot Chamber of Commerce and Industry 

Faisalabad Chamber of Commerce and Industry 

         

 Pakistan Foundry Association 

All Pakistan Marble Industry Association 
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